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Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipul ates recipients have up to 36 months after award of the contract to complete vehicle purchase. The
Commission applied these requirements to projects funded by the Proposition 116 Program.

The Peninsula Corridor Joint Powers Board (PCJPB) is requesting a 17-month time extension, from
June 30, 2000 to November 30, 2001, on $1,495,918 remaining from $5,047,339 allocated for the
purchase of Passenger Rail Cars. The extension is needed to ensure funds remain available to cover
any extraordinary costs through the end of the warranty period.

RECOMMENDATION
The Department of Transportation recommends the Commission approve the time extension requested
by the PCJPB from June 30, 2000 to November 30, 2001.

SUMMARY

The Commission approved an alocation of $31,676,842 under Resolution BFA-95-07 for the purchase
of 20 Caltrain passenger rail cars. The “timely use of funds’ for final acceptance of the passenger rall
cars is adequate and consistent with Commission guidelines.

This time extension request is for projects funded under Resolution Nos. BFP-97-19 and BFA-97-10,
for ongoing support of the purchase of 20 Caltrain passenger rail cars. On February 17, 1998, the
Commission approved Resolution BFP-97-19 for $2,500,000 and Resolution BFA 97-10 for
$2,547,339, dlocating these funds to PCIPB. These resolutions provided for a project completion
date of June 30, 2000. These resolutions cover administration, oversight, monitoring, spare parts, and
salestax. After final acceptance, the cars will be under warranty for one year, through November
2001, to ensure the cars will perform satisfactorily in revenue service. During the warranty period,
unforeseen defects and needed modifications could be discovered. This time extension is needed to
ensure funds remain available to cover any extraordinary costs through the end of the warranty
period.



